GDAAC Notes for MODIS Technical Team
Meeting (7/2/98)

Weekly Highlights:

e SSI&T uncovered new bug in PDPS during stress testing.
ACTION: New NCR opened.

e Inspection on PGEOS, v2.1. COMPLETED
e Inspection on PGE16, v2.0. Patch delivered. COMPLETED

¢ Integration 1 of PGE16. COMPLETED

Weekly Plan:
e PGEO01-PGE02-PGE03-PGE(04 chaining. IN PROGRESS
o Integration of PGEO5 IN PROGRESS

e Stopped testing PGE10 until v2.1 as recommended by SDST. OK

Work In Progress:

e GDAAC developed preliminary production rules for integration to support SDST
PGEs. Exploring the use of actual production rules, to mitigate risk.

o Looking to acquire test data to establish benchmarks for L1,L.2 processing; minimum of
6 hours needed (24 hours preferred).

e Working with ESDIS to ascertain L1B data volume increase assessment.
e Updating SSIT Agreements. (CCRs)

ECS Status

‘e Drop 4.x in Tst mode (TS2), in SSIT mode (TS1) and Operations mode (Ops)
e Documentation being brought up to date

e ECS patch promotion in progress:
- PDPS patch promotion from TS2 to TS1
- Checkout of additional ECS patches in TS2



